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This Week 

•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  MPC-Ex installation prep 
•  MuTr Stations 1,2,3 South and Stations 2 & 3 North 

continue troubleshooting and repairs 
•  Finish DC West Repairs 
•  DC East manlift training; begin repairs;  
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 
•  Receive Hcal steel 
•  Hi-Bay ESR 
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Next Week 

•  Finish MuTr Station 1 S, Stations 2 & 3 N & S troubleshooting & 
repairs; Begin disassembly  

•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  Continue MPC-Ex installation prep & design/fabrication of assembly 

fixtures & components 
•  Continue DC East repairs 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  Future IR evolution modeling 
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VTX/FVTX repairs/upgrades 

All stripixel stave cores to be 
received by end of this week 
 
Building staves to continue to ~ 
9/15 
 
Remaining pixel ladders to be 
received from Japan by 9/15 

Mylar tape (~100um thickness)  
Sr90 

Moving machine 

Pixel ladder is inside of this bench box 
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VTX & FVTX Remaining Tasks 
 
 
Receive remaining strippixel stave components 
 
Assemble & test strippixel staves 
 
Integrate staves & electronics & test 
 
Receive remaining pixel ladders  
 
Test pixel ladders 
 
Assemble East & West VTX & test 
 
Transport FVTX to Chemistry building.  
 
Integrate FVTX Integrated into East & West VTX.  
 
Survey VTX/FVTX assembly 
 
Transport VTX&FVTX assembly to PHENIX and install on rails. 
 
Re-install coolant and N2 lines, LV, signal and HV cables and fibers 

 
Re-survey full detector in IR 
 
Re-commission VTX & FVTX 



 
Getting started on DC East 

DC East & West Repairs/Upgrade 
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DC West repairs complete? 
 
May need to repair broken wires later 
 
(need to take down station 1 scaffolding  
to Move West Carriage) 

Manlifts received trained completed 
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DC East & West Repairs Summary of Tasks 
 
 •  East Carriage move to AH – Done 

•  Work Permit - Done 
•  Design & Construct tent (similar to tent 

constructed for DC West last year) to prevent 
foreign material from entering DC East cavity while 
window is removed. - Done 

•  CAD to provide 2 vertical manlifts to allow DC 
experts to remove and replace window - Done 

•  Get supplies and materials from Stony Brook for 
window replacement - Done 

•  Troubleshooting and repairs on DC West - Done 
•  Supply Gas, DAQ and Electric to EC East - Done 
•  Isolate and repair leak on DC East 
•  Remove and replace window 
•  Isolate and repair leak under electronics card 
•  Leak test  
•  Operational tests 
•  Remove tent and manlift 

7 
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Design vacuum bellows anti-squirm in MPC S 
Cavity to accommodate MPC-Ex. Parts now 
at CS for fabrication Ready to be picked up 

MPC-Ex Initial (Partial) Installation 



8/29/2013 9 

MPC-Ex mockup to be used for cable and 
utilities routing plans 
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MPC-Ex Initial/Partial Installation Summary of Tasks 
 
 Installation Schedule 11/1-11/15 

 
Design assembly, support  
and installation fixtures 
 
Assemble and bench test  
 
Install 
 
Performance tests 

11 
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Hcal prototype component 
procurement is underway: 
 
Steel received and scintilator 
procurements in progress 
 
Tilting, rotation fixture design 
complete to be sent to shops for 
fabrication this week 

Added reinforcements to support 
columns to prevent buckling 

I-beams added 
to base to 
stiffen 
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sPHENIX Prototype Assembly and Test Tasks 
 
 

Design Hcal and EMCal Prototypes and support 
components and shipping crates – in progress 
 
Procure materials and detail parts – in progress 
 
Receive and inspect parts 
 
Assemble prototypes  
 
Test assemblies for mechanical fit and function 
 
Package and ship prototypes to FERMI Lab for 
performance tests 
 
Test and Evaluate at Fermi Lab 



EMCal Prototype 
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1.4 m 

10 cm 

Prototype acccordion plates with fibers 
produced as part of SBIR.  EMCal for  
test beam will be flat tapered plates 

Prototype “Egg Carton” 
light collection 

Proto-type EMCal in front of  
proto-type HCal 

(Photos from Eric slides, from 
Craig and Sean slides) 
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ePHENIX 

Plan View 

Elevation View 
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South Station-1 Chassis
Noisy ADTX  

Check Grounding	


Station-2,3	


MuTr South Arm Areas to be accessed	


Work proceeding MuTr experts expect to finish this week? 
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West	
 East	


Station-1	


Noisy ADTX 
Check grounding	


Station-2,3	
Need to change 
FEE boards	


MuTr North Arm Areas to be accessed	


This area will not be 
accessed during 2013 
shutdown. 
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Window Washer Winch Upgrade 

Winch Received, coordinating, Hynan declined to inspect 
prior to installation 
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Window Washer Winch Upgrade Summary of Tasks 
 
 
Receive and Inspect winch and components – Received  
 
Design and Fabricate Winch & Sheave Base 

 
Install and test Winch, integrate with window washer hardware, controls and power 
 
Final Inspection and approval of window washer upgrade 
 
(Note: remote safety pin insertion and retraction was installed and has been in 

operation since the start of run 13.) 
 
On hold until West Carriage can be opened 
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Alcohol Chiller Work For Shutdown 2013 

Merlin Chiller 
 
¾Chiller supplyed about ½ the flow as in 
the past. 

•Pressure on chiller says ~70-80psi 
•Install gauge on supply line and 
measure actual output pressure. 
•Replace chiller with spare if needed. 
•Send old chiller out for maintenance 
or replace. 

 

�Remove old polyethylene insulation and 
wrap and replace with foam rubber 
insulation. 

•Temp of fluid is affected too much by 
temp change in the gas house. 
•Lines are condensing and dripping 
because of gaps in insulation. 

Re-Insulate Glycol lines 

Locate and fix Glycol Leak. 

•Replace all three flow meters (compatible with Propylene Glycol ) 
¾switch to Visi-Float (VFA) for better compatibility  

•Redo connections (replace fittings) behind flow meters 
•Re-insulate all cold lines with foam rubber insulation. 

Done? 
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•  ZDC Remove, Test, Recalibrate 

Additional Shutdown Work 
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2013 Shutdown Schedule   
Prep for 2013 shutdown     Done 

 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign     Done 
VTX Strippixel 1st article stave assembly    Done 
VTX Strippixel 1st article qualification/performance tests   Done 
VTX strippixel stave production     5/20-9/20/2013 
VTX Strippixel sensor reclamation     4/1-8/20/2013 
VTX Strippixel ladder assembly & Test    7/15-9/27/2013 
Pixel Ladder repairs      4/1-9/20/2013 
Run 12 Ends      Done 
Shutdown Standard Tasks     Done 

• Open wall, disassemble wall, Remove MuID Collars 
• Move EC to AH, etc. 

VTX/FVTX Post run tests     Done 
Disassemble VTX/FVTX services     Done 
July 4th Holiday      Done 
Remove VTX/FVTX and transport to Chemistry Lab   Done 
Remove Lampshade MMS, East Vertical    Done 
Assemble, Test and Install MPC-Ex (Partial, location TBD)   7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/4) Prep and teardown    Done 
Summer Sunday (RHIC)         Done 
DC West troubleshooting & Repairs     8/5-8/30/2013 
DC East Window Upgrade and Related Repairs    8/10-9/27/2013 
sPHENIX HCal Prototype Assembly/test    8/19-10/15/2013  
Labor Day Holiday      9/2/2013 
Re-assemble VTX/FVTX halves     8/19-10/14/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/14-10/21/2013 
Install & Survey VTX/FVTX in 1008 IR    10/21-11/18/2013 
VTX Commissioning      11/18-12/9/2013 
Other detector maintenance as required    As required 
Infrastructure maintenance as required    As required 
TBD prototype tasks      As required 
Pre-run commissioning and prep for run 14    11/1-12/31/2012 
Veterans Day, Lab Holiday     11/11/2013 
Prep for EC roll in      11/1-11/9/2013 
Roll in EC       11/10-11/12/2013 
Prep IR for run      11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday      12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14      1/2/2014 

  

2013 Shutdown Schedule (Continued) 
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Safety and Security 

From Ray Karol: 
 
If you haven’t done so yet, please go to CAD lobby and sign the annual work permits 
for yellow tagged ladder use (for anyone who climbs ladders at PHENIX) and the 
RWP for ducking under the beam pipe in the tunnel (for anyone who needs to go into 
the tunnel, e.g. RPC3 workers).  
 
Holiday weekend coming: make sure your offices and all doors at PHENIX are 
secured and locked. 
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Safety and Security 

No Statistics & Incident Report this week,  
 
But from the Safety Web Page 1 new DART and 2 new TRC’s since the last report: 
 
 
Aug. 20: An employee was walking in a hallway and fell, causing bodily injury. At the 
ER, prescription medicine was given and the employee was instructed to stay home 
until 8/22/13. This is recordable due to the prescription. 
 
July 30:  A subcontractor employee lacerated two fingers while installing a metal 
door. In a local ER, he received sutures in both fingers and returned to work on 
restrictions. This meets the criteria for recordability due to the sutures, 
prescription medication and lost time. 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Lab Holiday Next Monday:  Labor Day 

Labor Day, the first Monday in September, is a 
creation of the labor movement and is dedicated to 
the social and economic achievements of American 
workers. It constitutes a yearly national tribute to 
the contributions workers have made to the 
strength, prosperity, and well-being of our country. 
 
New York – first state to introduce a bill for labor 
day -1887, but Oregon was first state for it to 
become law.  
 
By 1894 23 more states enacted laws until on June 
28, 1894 it became Federal Law with 1st Monday of 
September established as date. 


